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Project Dashboard 

 
 
 
Scope Key:    
G = No issues are impacting scope 
Y = Issues are being tightly managed, but may impact scope 
R = Unresolved issues are preventing progress of identified scope 

 

Schedule Key:    
G = On schedule 
Y = Key milestones are more than 2 weeks late 
R = Key milestones are more than 8 weeks late 

 

Budget Key:    
G = Planned spending is within 5% to 10% of agreed upon budget 
Y = Planned spending is within 11% to 20% of agreed upon budget 
R = Planned spending is greater than 20% of agreed upon budget 

* Firewall budget/actuals continue beyond implementation to span the first maintenance cycle. 
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SDC Program    

OB2 Heat Reduction  (completed) 

SDC Facilities Build out (completed) 

SDC Network Core Infrastructure (completed) 

SDC Firewall Infrastructure (completed) 

SDC Storage Infrastructure  (completed) 

CTS Cloud POC    

CTS Move Phase 1     

Virtual Tape Library    

CTS Move Phase 2    

OB2 Data Center Optimization    

WSP Migration (Ph 1)    

 

Baseline Budget 
as of 12/2012 

Actuals as of 
9/30/2013 

Phase Budget Actuals 
SDC Program $5,850,823 $2,762,930 

OB2 Heat Reduction  $0   

SDC Facilities Build out $4,908,217 $4,607,468 

SDC Network Core Infrastructure  $8,592,141 $7,917,835 

SDC Firewall  Infrastructure  $3,671,579 $1,291,619 

SDC Storage  Infrastructure  $4,294,613 $3,274,708 

CTS Cloud POC $1,000,000 $309,154 

CTS Move Phase 1 $6,652,507 $1,699,804 

Virtual Tape Library $1,950,000   

CTS Move Phase 2 $2,691,811   

OB2 Data Center Optimization $1,500,000   

WSP Migration (Ph 1) $2,000,000   

 Total $43,111,691 $21,863,518 

This graphic shows the baseline budget for all SDC projects  
(includes both implementation costs and 5-yr maintenance commitments).  
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SDC Projects Status 
Project Planned for Next 

Reporting Period 
(September 30-October 11) 

Status of Work Performed 
this Reporting Period 

(September 30-October 11) 

Planned for Next 
Reporting Period 

(October 14-October 25) 

SDC Program  Continue review of Design Decisions to #1-34 
for SDC Business Plan impacts 
o SDC-029a Customer Connectivity - 

receive feedback from architects by 10/3 
 

 Continue to work on Design Decisions 
o SDC-045 CTS Services VRF- receive 

feedback from ESS/TSD 
o SDC-047 DMZ VRF – out for review 

ESS/TSD 
o SDC-046 LTS PBX - receive signature 

 

 Continued review of Design Decisions to #1-34 
for SDC Business Plan impacts 
o SDC-029a Customer Connectivity – 

received feedback, signed by TSD out for 
additional signatures 

 Continued to work on Design Decisions 
o SDC-045 CTS Services VRF- still out for 

review with ESS/TSD 
o SDC-047 DMZ VRF – still out for review 

with ESS/TSD 
o SDC-046 LTS- received signature from 

TSD 
 

 Continue review of Design Decisions to #1-34 
for SDC Business Plan impacts 
o SDC-029a Customer Connectivity – 

receive all signatures 
 

 Continue to work on Design Decisions 
o SDC-045 CTS Services VRF- receive 

feedback from ESS/TSD  
o SDC-047 DMZ VRF - receive feedback 

from ESS/TSD 
o SDC-046 LTS PBX - receive signature from 

Director’s Office 
o SDC-048 Networking Switching Design- 

will close SDC042/043 and include in SDC-
048 

SDC Facilities  

Prepare the SDC facility 
for customers.  Includes 
preparing the critical 
environment 
(electrical/mechanical), 
floor space and physical 
security for customers.  

 Receive all SDC Physical Security Policy 
evaluations and access the next steps before 
moving to production. 

 Continue work sessions to refine draft 
Standard Operational Procedures (SOP’s) 
1.0 for space management.  

 Evaluate Work Plans (MOPs) and gain 
approval of the Support Space construction 
as needed. 

 Complete Provider Space on October 1st, 
2013 

 Continue work on defining the requirements 
for completing the DH-2 portion of the high 
level design. 

 Received all SDC Physical Security Policy 
evaluations and defined the next steps before 
moving to production. 

 Continued work sessions to refine draft 
Standard Operational Procedures (SOP’s) 1.0 
for space management. 

 Evaluated Work Plans (MOPs) and gain 
approval of the Support Space construction as 
needed. 

 Completed Provider Space build out 
construction 

 Continued work on defining the requirements 
for completing the DH-2 portion of the high 
level design. 

 CTS policy Team will stage into posted 
production status. Work on communication 
plan for next reporting date. 

 Continue work sessions to refine draft 
Standard Operational Procedures (SOP’s) 1.0 
for space management. 

 Evaluate Work Plans (MOPs) and gain 
approval of the Support Space construction as 
needed. 

 
 

 Continue work on defining the requirements 
for completing the DH-2 portion of the high 
level design. 

SDC Network Core 
Phase 2 

Establish the network 
core in the SDC Data 
Hall 2. 

 Continue work on Customer Requirements 
Document. 

 Continue work on High Level Design, 
completed by beginning of November. 

 Schedule design meeting with Cisco. 

 Continued working on Customer Requirements 
Document. 

 Continued working on High Level Design, 
completed by beginning of November. 

 Scheduled design meeting with Cisco for 
10/15. 

 Continue working on Customer Requirements 
Document. 

 Continue working on High Level Design, 
completed by beginning of November. 

 

 Work on procurement/deployment strategy 
(TSD, Facilities). 

 Schedule meeting with ESS to discuss SSL 
VPN and Secman OOB 

SDC Storage 
Infrastructure  

The optimized storage 
solution was 
implemented in April 

 OLS to review Statement of Work for 
Watch4Net implementation. 
 

 Storage service owner continues to review / 
update service catalog content, rate 

 Reviewed & revised Statement of Work for 
Watch4Net implementation and returned to 
EMC for review 

 Storage service owner continued to review / 
update service catalog content, rate 

 Complete and sign the Statement of Work. 
 
 

 Storage service owner will continue to review / 
update service catalog content, rate 
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Project Planned for Next 
Reporting Period 

(September 30-October 11) 

Status of Work Performed 
this Reporting Period 

(September 30-October 11) 

Planned for Next 
Reporting Period 

(October 14-October 25) 

2013.  Close-out tasks 
underway include 
production monitoring 
and portal deployment. 

descriptions and proposed service level 
objectives 

 

 
 

 EMC resident will return for one week 
(November 4-8) to provide oversight 

descriptions and proposed service level 
objectives. 

 Met to resolve outstanding Phase 4&5 
Acceptance Criteria with CTS Executive 
Management and Presidio 
 

descriptions and proposed service level 
objectives. 

 Continue to resolve outstanding Phase 4&5 
Acceptance Criteria with CTS Executive 
Management and Presidio  

 Schedule EMC for Watch4Net  implementation 
 

Cloud Utility Servers 
Project 

Refresh Server 
Provisioning 
infrastructure and 
provide a cloud utility 
platform for CTS 
customers. 

 VMware onsite to finalize documentation and 
oversee knowledge transfer sessions to 
close-out Cloud PoC. 
 

 Received finalized documentation and 
knowledge transfer session from VMware, 
closing-out the Cloud PoC. 
 

 Prepare for Private Cloud Pilot Phase through 
identifying tasks for the project schedule. 

 

 

 
 

CTS Move Phase 1 

Move selected CTS 
equipment that best 
alleviates the heat issue 
in OB2.  

 Physical Moves 
o Move Server Host 4 and Server Host 5. 

 
 

 Virtual Moves 
o Migrate CSD MGT Cluster 1&2. 
o Finalize move date for ATS Internal Apps, 

TSD OSS and DIS Cluster 
 

 

 Prep for Exchange migration to f5 
 

 Identify new migration dates for Gateways 

 Prep for Gateways VLAN 
extension/renumbering for 10/17 
 

 Physical Moves 
o Moved Server Host 4 and 5 to the SDC. 

 
 

 Virtual Moves 
o Migrated CSD MGT Cluster 1&2. 
o Worked with ATS to identify the work effort 

required to migrate Internal Apps, TSD 
OSS and the DIS Cluster. 

 Continued prepping for Exchange migration to 
f5 on 11/14 

 Identified new migration dates for Gateways 

 Continued prepping for Gateways VLAN 
extension/renumbering for 10/17 
 

 Physical Moves 
 
o Prep to move two SGN Management 

Cluster hosts and two DIS Cluster hosts. 

 Virtual Moves 
o Continue to assist ATS with the work effort 

required to migrate Internal Apps, TSD 
OSS and the DIS Cluster. 

 

 

 Continue prepping for Exchange migration to 
f5 on 11/14 

 Hold Gateways customer meeting 

 Gateways VLAN extension/renumbering for 
10/17 

 

WSP Migration (Ph 1) 

Plan and execute the first 
phase of migrating the 
WSP data center to the 
SDC.  

 Meet with WSP for security design review of 
the updated network design 

 Work on an Interagency Agreement proposal 

 Postponed meeting with WSP for security 
design review of the updated network design 

 Did not work on the Interagency Agreement 
proposal in this reporting period. 

 Meet with WSP for security design review of 
the updated network design 

 Work on an Interagency Agreement proposal 

Virtual Tape Library 
Disaster Recovery 
(VTL) 

Procure additional VTL 
equipment to eliminate 
the tape backup system 
and support mainframe 
disaster recovery. 

 Complete High level design 
 
 

 Sign Project Charter  
 

 Review justification forms for procurement  
strategy-OLS  

 Completed High level design 
 
 

 Continued to route Project Charter for reviews 
and signature; signed by Service Owner 

 Continued reviewing justification forms for 
procurement  strategy-OLS 

 

 Schedule consults to review High Level 
Design with: network, security, facilities, 
storage and mainframe 
 

 

 Schedule review with Procurement Sourcing 
Team after a consult meeting with OLS. 
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Project Planned for Next 
Reporting Period 

(September 30-October 11) 

Status of Work Performed 
this Reporting Period 

(September 30-October 11) 

Planned for Next 
Reporting Period 

(October 14-October 25) 

CTS Move Phase 2 

Continue the progress of 
Phase 1 by moving 
additional CTS 
equipment to the SDC. 

 Begin review of final validated inventory in 
OB2 to begin migration planning schedule 
and budget 

 Began initial validation of inventory in OB2.  Continue validation of inventory to measure 
the scope for migration planning and budget. 

OB2 Data Center 
Optimization 

Reconfigure remaining 
equipment in OB2 to 
optimize airflow and 
cooling.  

 No activity planned for next reporting period.  No activity planned for next reporting period.  No activity planned for next reporting period 

 
External Project Collaboration 

Project Planned for Next 
Reporting Period 

(September 30-October 11) 

Status of Work Performed 
this Reporting Period 

(September 30-October 11) 

Planned for Next 
Reporting Period 

(October 14-October 25) 

NAS  

Design and implement a 
new NAS gateway to 
replace the legacy EMC 
Cellerra NAS. 

 Continue to test the Netapp appliance 

 Determine NAS migration dates 
 

 Continued to test the Netapp appliance 

 Continued to determine NAS migration dates 
 

 Continue to test the Netapp appliance 

 Determine NAS migration dates 

 Configure the internal storage on the 
NetApp appliance 

Firewall Migrations 

Migrate 95+ firewalls to 
the SDC 

 Continue scheduling cutovers for MPLS 
complex firewalls  

 Team will plan for business partner meeting 
after session 

 Start design discussions and migrations tasks 
for CSD firewalls 

 Start migration planning for infrastructure 
migrations that will occur in November. 

 Continued scheduling cutovers for MPLS 
complex firewalls, last one schedule for 10/30  

 No action necessary 
 

 Started design discussions and migrations 
tasks for CSD firewalls 

 Started migration planning for infrastructure 
migrations that will occur in November. 

 Prep for remaining MPLS complex firewalls, 
last one schedule for 10/30  
 
 

 Continue design discussions and migrations 
tasks for CSD firewalls 

 Continue migration planning for 
infrastructure migrations that will occur in 
November. 

Data Migrations 

 

 

 

 Provision storage for upcoming migrations: 
o JINX 
o ACSLS 
o TSM 

 

 Provision storage for upcoming migrations: 
o Completed JINX  
o Completed ACSLS   
o Completed TSM  

 

 Complete data migrations: 
o TSM 
o VM migrations 

 Determine dates for remaining data 
migrations: 
o ACSLS 
o NAS 
o FamLink (a la carte) 

Hypervisor Firewall 

 

 Agreeing upon organizational structure of 
policies between ESS and CSD   

 Continued work on organizational structure  Continue work on organizational structure 

 Start to develop policies for servers 

 Start conversation regarding CSD managed 
firewalls and priorities   
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Top Issues * 
Issue Key: Green = Issue does not require action within 30 days, Yellow = Issue requires action within 30 days, Red = Issue requires action within 10 days or less 

 
Issue 

# 

 
Summary Description 

 
Assigned 

 
Priority 
(R,Y,G) 

 
Opened 
Date/by 

 
Next 

Review 
Date 

Target 
Resolution 

Date 

 
Comments/Resolution 

Status 

255 Need to define strategy for migration of remaining TSD 
Networking Infrastructure, particularly K20  

Molly/Dan G 8/13/13 11/20/13 TBD Once the OB2 Node Site project is 
assigned need to develop low level 
designs for each of the moves. 

Open 

258 Need to define the strategy for onboarding customers into 
the SDC  

Scott G 9/27/13 11/20/13 10/31/13 Need predefined models to meet 
various customer requirements, 
make efficient use of CTS 
resources, avoid unnecessary 
complexity and cost 

Open 

259 Need to mitigate FTE constraints for planning and 
executing A la Carte moves 

Gordon G 9/27/13 11/20/13 12/31/13 A move vendor RFP is currently 
being written to assist with A la 
Carte moves 

Open 

 
Issues Closed this Period 

 
Issue 

# 

 
Summary Description 

 
Assigned 

 
Priority 
(R,Y,G) 

 
Opened 
Date/by 

 
Next 

Review 
Date 

Target 
Resolution 

Date 

 
Resolution 

Status 

 N/A        

 
Change Requests * 
 
No. Description Requestor Request 

Date 
Assigned Cost 

Impact 
 

Schedule 
Impact 

Status 

 N/A       

Status (Submitted, Proposal, Approved, Opened, Resolved, Verified, Closed) 
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Top 5 Risks * 

ID Risk Description R
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Risk Mitigation Comment 
Due Date & 
Action Assigned To 

1 Customers that were expecting to 
come into the SDC right away must 
now wait longer, which has end of 
life/investment implications  

Man 3 R G G Communicate with customers the new plan and 
schedule. 

Ongoing Program 
Manager 

2 Timing may force a need to place 
hardware in OB2, which has an 
adverse impact on the heat reduction 
effort. 

Cap 2 Y G G o Work with customers to identify solutions that 
minimize additional heat in OB2. 

o Institute OB2 heat reduction initiatives to turn off 
unused servers 

o Delay implementation of new hardware in OB2 
as late as possible 

Ongoing Facilities 

3 Because the project is large and 
includes substantial logistical 
challenges involving multiple 
projects/agencies, interdependencies 
will be complex and could be 
overlooked. 

Man 1 R G G o Apply project management practices to manage 
the effort. 

o Break the work down into small and logical units. 

o Use tools to track tasks, dependencies, issues, 
risks, etc. and automate the planning and 
communications as much as possible. 

o  Implement migration approaches that minimize 
impacts of system dependencies, such as 
spanning the network between the OB2 and 
SDC data centers. 

o Use development and test platforms to verify 
system dependencies. 

Ongoing Sr. Project 
Manager 

4 Even though the scope has been 
reduced to better match the budget, it 
may be insufficient.  Several items 
remain unfunded. 

Res 1 R G G o Request funding for unfunded projects 

o Identify other funding sources (if possible) 

o Reduce project scope 

o Back-log unfunded projects 

Ongoing Program 
Manager 

5 Resource Conflict – Program relies on 
functional staff with competing 
priorities.  

Res 1 R G Y o Provide clear management guidance on 
priorities and carefully manage functional staff to 
minimize conflicts in priorities and work tasks. 

o Expand resource management and track task 
assignments to the resource level.  Identify 
areas in the plan where resource loading 
indicates a problem and take appropriate action. 

Ongoing Sr. Project 
Manager 

Risk Category = (Res)ources; (Man)agement; (Tec)hnology; (Fun)ctional; (Dev)elopment; (Int)erfaces; (Sec)urity; (Usa)bility; (Ava)ilability; (Per)formance; (Cap)acity; 

(Sca)lability; (Ext)ernal. 
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Level of Impact Key: 

1=major impact  
2=significant impact  
3=minor impact 
0=no impact 
 

Likelihood Key:    
G = Low.   
Y = Moderate 
R = High 

Schedule Key:    
G = on schedule 
Y = Less than 30 days behind schedule  (caution) 
R = More than 30 days behind schedule (warning 

Ability to Meet Deadline Key: 
G = based on current information, it appears manageable 
Y = there are significant obstacles or areas of uncertainty or concerns  
R = there are clearly identifiable threats or deterioration of ability to manage and control 

 
 

Steering Committee Action Items 
 

Item # 
 

Item Description 
 

Assigned 
 

Date Assigned Date Due 

 N/A    
 

 

 


